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ESTIMATE RUN 10/15/2001

ESTIMATE SUMMARY 16:41:39

CONTID: C12519S        ESTIMATE NO: 0005 PROG 1999

PCN: 12519S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Safety Signal Project FY99 PERCENT TIME:

PROJECT NO: STS R600-126                  

SAFETY SIGNAL PROJECT FY99

NAME OF ROAD: SH 177/ARAPAHOE, SH_121/32ND, SH 287/84TH

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 09/28/2001 DATE TIME STARTED 05/01/2001

5920 LAMAR STREET DATE LET 01/11/2001 DATE WORK BEGAN 05/01/2001

 DATE AWARDED 02/06/2001 DATE TIME STOPPED 02/25/2002

 DATE CONTRACT EXECUTED 02/21/2001 DATE ACCEPTED 02/25/2002

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 344,012.73 PARTICIPATING $ $ 151,002.27

AWARD PROJECT AMT: 374,266.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,145.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

WORK DAYS

WORK DAYS

95.92%

14,048.06

151,002.27

151,002.27

148,856.53

$

$

$

$

329,964.67

0.00

329,964.67

0.00

329,964.67

-4,278.32

0.00

325,686.35

0.00

AMOUNT DUE 325,686.35 148,856.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 148,856.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

68.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 12519S-BID   ESTIMATE RUN 10/15/2001

PROJECT: STS R600-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS REMOVE TRAFFIC 
BULB

0.000

1.000

202-00000  
 

1.000

L S 

1,748.00000 1,748.001.000

1,748.00

0010 REMOVAL OF SIGN PANEL 4.000

2.000

202-00821  
 

6.000

EACH

58.00000 348.006.000

116.00

0015 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3 INTERSECTIONS 0.660

0.340

202-00828  
 

1.000

L S 

24,890.00000 24,890.001.000

8,462.60

0020 POTHOLING 23.000

0.000

203-01597  
 

24.250

HOUR

202.00000 4,646.0023.000

0.00

0025 RESET SIGN PANEL 8.000

5.000

210-00815  
 

13.000

EACH

143.00000 1,859.0013.000

715.00

0030 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000

1.000

210-00848  
 

3.000

EACH

1,264.00000 3,792.003.000

1,264.00

0035 RESET FIRE PREEMPTION UNIT AND TIMER 2.000

2.000

210-00866  
 

4.000

EACH

417.00000 1,668.004.000

834.00

0040 RESET COORDINATION UNIT 1.000

0.000

210-00870  
 

1.000

EACH

564.00000 564.001.000

0.00

0045 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

70.00000 0.000.000

0.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

28.130

403-00720  
 

28.130

TON 

105.00000 2,953.6528.130

2,953.65

0055 *DRILLED CAISSON (42 INCH) 51.000

0.000

503-00042  
 

51.000

LF  

252.00000 12,852.0051.000

0.00
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PCN: 12519S-BID   ESTIMATE RUN 10/15/2001

PROJECT: STS R600-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

278.00000 5,838.0021.000

0.00

0065 FENCE (TEMPORARY) 52.000

0.000

607-11580  
 

52.000

LF  

6.50000 338.0052.000

0.00

0070 *CONCRETE CURB RAMP 0.000

28.940

608-00010  
 

28.940

SY  

158.00000 4,572.5228.940

4,572.52

0075 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

29.000

609-21020  
 

29.000

LF  

40.00000 1,160.0029.000

1,160.00

0080 *GUTTER TYPE 2 (2 FOOT) 0.000

20.000

609-24002  
 

20.000

LF  

40.00000 800.0020.000

800.00

0085 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

17.75000 0.000.000

0.00

0090 *3 INCH ELECTRICAL CONDUIT (JACKED) 702.000

0.000

613-00301  
 

702.000

LF  

22.75000 15,970.50702.000

0.00

0095 2 INCH ELECTRICAL CONDUIT (PLASTIC) 334.000

49.000

613-01200  
 

383.000

LF  

18.00000 6,894.00383.000

882.00

0100 3 INCH ELECTRICAL CONDUIT (PLASTIC) 366.000

0.000

613-01300  
 

366.000

LF  

16.00000 5,856.00366.000

0.00

0105 WIRING TO RESET 2 SIGNAL CABINETS 1.000

0.500

613-10000  
 

1.500

L S 

5,372.00000 8,058.001.500

2,686.00

0110 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000

3.000

613-70250  
 

6.000

EACH

496.00000 2,976.006.000

1,488.00
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PCN: 12519S-BID   ESTIMATE RUN 10/15/2001

PROJECT: STS R600-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SIGN PANEL (CLASS I) 30.000

16.250

614-00011  
 

77.750

SF  

26.00000 1,202.5046.250

422.50

0120 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

0.000

LF  

11.50000 0.000.000

0.00

0125 PEDESTRIAN SIGNAL FACE (16) 16.000

8.000

614-70117  
 

24.000

EACH

587.00000 14,088.0024.000

4,696.00

0130 TRAFFIC SIGNAL FACE (12-12-12) 34.000

14.000

614-70336  
 

48.000

EACH

824.00000 39,552.0048.000

11,536.00

0135 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000

6.000

614-70560  
 

14.000

EACH

1,246.00000 17,444.0014.000

7,476.00

0140 PEDESTRIAN PUSH BUTTON 16.000

8.000

614-72860  
 

24.000

EACH

83.00000 1,992.0024.000

664.00

0145 LOOP DETECTOR WIRE 2,151.000

0.000

614-72875  
 

2,376.000

LF  

3.00000 6,453.002,151.000

0.00

0150 SPAN WIRE CABLE 450.000

0.000

614-72890  
 

450.000

LF  

9.50000 4,275.00450.000

0.00

0155 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

4.000

614-82010  
 

4.000

EACH

22,545.00000 90,180.004.000

90,180.00

0160 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000

0.000

614-85312  
 

1.000

EACH

3,213.00000 3,213.001.000

0.00

0165 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 3.000

0.000

614-85362  
 

3.000

EACH

4,202.00000 12,606.003.000

0.00
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PCN: 12519S-BID   ESTIMATE RUN 10/15/2001

PROJECT: STS R600-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

3,550.00000 3,550.001.000

1,420.00

0175 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

466.600

SF  

3.50000 0.000.000

0.00

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

900.000

SF  

6.50000 0.000.000

0.00

0185 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

25.00000 0.000.000

0.00

0190 TRAFFIC CONTROL SUPERVISOR 33.000

7.000

630-00002  
 

42.000

DAY 

472.00000 18,880.0040.000

3,304.00

0195 UNIFORMED TRAFFIC CONTROL 26.000

8.000

630-00003  
 

34.000

HOUR

56.00000 1,904.0034.000

448.00

0200 TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

2.000

DAY 

120.00000 240.002.000

240.00

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

100.00000 0.000.000

0.00

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.500

3.600

630-80342  
 

9.000

EACH

95.00000 769.508.100

342.00

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

120.00000 0.000.000

0.00

0220 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000

72.000

630-80344  
 

180.000

SF  

25.00000 4,050.00162.000

1,800.00
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PCN: 12519S-BID   ESTIMATE RUN 10/15/2001

PROJECT: STS R600-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

1,260.00000 1,134.000.900

504.00

0230 TRAFFIC CONE 22.500

18.000

630-80380  
 

45.000

EACH

16.00000 648.0040.500

288.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A LANDSCAPING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ PAINT EXISTING SIGNAL POLES AT 
UNIVERSITY/ARAPAHOE

0.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0265 *REM PAVEMENT MARKING WADSWORTH/32ND 0.000

0.000

202-00250  
 

429.870

SF  

1.84000 0.000.000

0.00

0270 TIMBER SIGN POST (4X4 IN) WADSWORTH & UNIVERSITY 0.000

0.000

614-00044  
 

25.000

LF  

14.00000 0.000.000

0.00

CAT 329,964.67151,002.27344,012.73CURRENT AMT0200 $ $ $

$ 329,964.67151,002.27$344,012.73$CURRENT AMTPROJECT TOTAL


